PROJECT PROCUREMENT PLAN 2011

The Procurement Plan will be updated at least annually or as required to reflect the actual project implementation needs and improvements in institutional capacity. All procurement actions are classified into the following categories and relevant procurement methods are summarized. The procurement is divided into categories, being the procurement of civil works, procurement of goods and consulting services. Below are formats for the Annual Procurement Plan:

Project Name: Cambodia – Demand for Good Governance (DFGG) Project

Implementing Agency: The Asia Foundation

Period - From: January 1, 2011 To: December 31, 2011

Project No.: IDA-H441

Bank Task Team Leader: Janelle Plummer

Project Director: Gavin Tritt

Procurement Officer: Sim Sithan

III. Consulting Services														
Package No.	PIA	Description of Contract Package	Total Estimated Cost (USD)	Actual Cost (USD)	Category	Method of Procurem ent	Domestic Preference	Review by Bank (Prior/ Post)	Procuring Agency's Name	Estimated Date of Invitation for Bids	Estimated Contract Signing Date	Actual Signed Contract	Estimated Contract End Date	Current Status
1		Communication Consultant	2,000		Communi cation	Selection of Individual Consultan ts		Post	The Asia Foundation	May 2011	May 2011		September 2011	
21		M&E Firm for Mid-term Assessment	10,000		M&E	CQS		Post	The Asia Foundation	October 2011	October 2011		December 2011	
3		M&E Consultant to Develop Case- Studies	2,500		M&E	Selection of Individual Consultan		Post	The Asia Foundation	October 2011	October 2011		December 2011	

¹ Packages 2 and 3 may be merged depending on the credentials of the Firm and M&E team recruited in order to ensure cost effectiveness.

			ts				